Communication

Date	29 September 2026
Team ID	6ab2ac2a1266c775575a9e56
Project Name	Farm Management System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of the Farm Management System. The team communicates regularly to coordinate tasks, discuss farming-related requirements, track development progress, resolve issues, and collect feedback from stakeholders.

S.No	Communication Type	Frequency	Channel / Tool Participants Purpose
1	Team Standup	Daily	All Team Members To discuss completed tasks, current work, and upcoming activities.
2	Progress Update	Weekly	Team Members To review the development progress of the Farm Management System
3	Issue / Bug Discussion		Developers & Team Leader To identify and resolve system errors, bugs, and technical issues.
4	Stakeholder Review	Bi-Weekly	Team & Project Guide

			To collect feedback and verify whether the system meets the project requirem
5	Final Demo Rehearsal	Once	All Team Members To prepare and practice the final project demonstration and presentation.
6			

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in coordinating all team members	Regular team discussions were conducted and tasks were assigned clearly to each member .
2	Delay in sharing project updates	Weekly progress updates were maintained to track the status of each task.
3	Difficulty in understanding and resolving technical issues	Team members discussed the issues together and tested the system to find suitable solutions.